FIELD CHANGE REQUEST (FCR) FORM

Project Name: _Arkema Project Area — PDI Phase 2 Project No.: _CF167
Client: _LSS/Retia USA Request No.:_FCR-18
To: _Madi Novak, EPA Date: _May 9, 2022

Field Change Request Title: _Vibracore Step-Outs and Step-Ins to Delineate Chlorobenzene.

Description:

In accordance with FCR-17, another row of sediment vibracore stations was advanced toward the
river channel. The additional stations (SC-52-0, SC-56-0, SC-60-0, SC-64-0, SC-67-0, and SC-70-0;
Figures 1 and 2) were advanced to sampler refusal using the protocols developed in the
approved PDI work plan (Section 4.5.1 of the Field Sampling Plan (FSP), Appendix A to the PDI
Work Plan) and related approved FCRs. Each 1-ft interval from these cores was analyzed for
chlorobenzene by EPA Method 8260C in accordance with the PDI Work Plan. The preliminary
chlorobenzene results from these step-out cores warranted additional step-outs and step-ins to
further delineate the lateral and vertical extent of chlorobenzene remediation threshold
exceedances in the Dock 1 and 2 Reach.

Recommended Change:

Preliminary chlorobenzene data from the step-outs presented in FCR-17 show remediation
threshold exceedances for chlorobenzene at stations SC-52-O, SC-56-O, SC-60-O, and SC-64-O.
Additional step-out cores from these cores were warranted to delineate chlorobenzene
remediation threshold exceedances at SC-47-O, SC-47-02, SC-52-02, SC-56-02, SC-60-O2, SC-64-
02, and SC-67-O2 (Figures 1 and 2). Additionally, a step-out at SC-72-O was warranted to bound
the upstream extent of the chlorobenzene remediation threshold exceedances (Figure 2).

The additional step-out cores were advanced to refusal and each 1-ft interval from these cores was
analyzed for chlorobenzene by EPA Method 8260C in accordance with the PDI Work Plan.
Preliminary chlorobenzene data show no chlorobenzene remediation threshold exceedances for the
bottom three sample intervals from additional step-out cores SC-56-O2, SC-60-O2 and SC-64-O2.
“Step-in” cores were warranted to further bound the chlorobenzene remediation threshold
exceedances at stations SC-56-O1, SC-60-O1, and SC-64-O1 (Figure 2). The step-in cores were
advanced to refusal and each 1-ft interval from these cores was submitted to the analytical
laboratory for chlorobenzene analysis by EPA Method 8260C in accordance with the PDI Work
Plan. The chlorobenzene results will be evaluated when they are available. If additional cores are
recommended, the locations will be provided to EPA for approval with a reference to this FCR.
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The vibracore equipment used to collect 19 ft cores requires a minimum
12 ft water depth. In shallower water near the shoreline, 14 ft cores are proposed.
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